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e QOperational issues:

o Power outages are over (the last one was earlier today). Alex Romanenko has started
cooldown of DR1.

o PM on chillers is postponed as the service contractor wants to perform PM at the same
time as work on chillers for IB4. Kelly Sedgwick will let us know.

o The double sliding door to QCL is operational again.

o We do not have the ORC to operate DR2 after it has been commissioned. Damon and
Andrew suggested that rather than moving disconnects, we can re-arrange the
compressors to provide better access. Before proceeding with this, a walkthrough will
be arranged with Dave Mertz and Miguel Nunes to make sure that this plan is OK.

e Plan of the experiments after DR1 is cold:

o Taeyoon will perform another frequency scan in an attempt to find the cubit inside the
3D cavity

o After Taeyoon is done, Silvia will go ahead with the neutrino oscillations experiment.
Some technical details will have to be discussed before that.

e The QTI&CD group is in the process of setting up DR2 for the first experiments. Some
instrumentation is on order with HEMT amplifiers being the longest lead time item (8
weeks). There is an additional delay with placing the HEMT order due to NRTL
certification requirement. Alex R will contact Rob Bushek to speed up this process. — no
news

e Mattia has prepared a short document describing the test requirements (what
measurements to do, what sensors are needed, etc.) He and Roman will finalize
locations of flux gates and temperature sensors.

e Mattia mentionedlast time that having Helmholtz coils would allow us to do more
measurements. Martina Martinello will follow up on how to make SC colils.

e Dark Photon experiment: Sam and Oleg meet with Yuriy Pischalnikov to discuss possible
layout of the 2.6 GHz option and tuner design.

e Finally, there will be a meeting this Wednesday to discuss QCL-II layout.

e At the last meeting, QTI&CD group expressed a need to have a dedicated RF lab for
development/troubleshooting of new instrumentation. There was a short discussion of
this. One possibility is to clear up space at the West end of ICB. At some point we will
need a space for the qubit fab facility. Perhaps, we should start thinking about IARC...

e Thereis no news from AD on the QCL elog. Andrei will follow up after holidays



